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1)  Complete 
 

2)  Data transfer in progress (complete next week) 
 

3-4) Complete  
 
5)     All docs, code, and data are archived.  Started ORR checklist.  Received QA procedure.  
 
6)     Received C-ATBD and code, provided feedback on both, PI quickly made edits and resubmitted. 
 
7-9) Decision made to transition just the  SSMI portion,  Dev SSMIS in FY15, then extend POR with SSMIS in FY16. IPT next week 
 
10)   IPT next week 

 
11-12) Reviewing TCDR C-ATBD; Feedback sent on metadata; Received sample code package 

 
13)    60TB dataset – Deliver in segments (first 14 TB in June?), Waiting on transfer method decision;  Reviewed C-ATBD 
 
14)   Now that Sfc Ref and NDVI are complete, will start working this too, IPT next week 

 
15)    Opened ATRAC request to get the L1B PATMOS input data from UW 

 
16)    Start work in FY14 – but low priority 
 
17)    Received updated code package (headers look good, easy to run IDL script) 

 
18)    POR 1882 to present for TSI and SSI (annual from 1615); received sample data, needs a lot of work. 

 
19)    Anand/Alisa/Bill found coding error;  they were able to step through one month of processing 
 
20)    CIRES money in place; PI says there are NO deliverables with a grant - will need to monitor closely 

 
21)    Low Priority 

= Potential management action required  = Management attention required = On-track PREDECISIONAL DRAFT INFORMATION 



Name of CDR C-ATBD

Data 

Flow 

Diagram

Maturity 

Matrix
VDD

Source 

Code

NetCDF 

sample
Dataset

Request to 

Archive

Approved 

for Archive
SA DSRR 

AVHRR 

Reflectance - 

PATMOS-x

No change √ No change N/A

√ 

needs to be 

archived

√

Dataset is being 

archived, should 

finish next week

√ √ Mar-14 Mar-14

Geostationary IR 

Channel 

Brightness 

Temperature - 

GridSat B1

Needed, 

TBD

Needed, 

TBD

Needed, 

TBD
N/A √ √ √ √ √ √ Aug-13

Sea Surface 

Temperature - 

Pathfinder

Feb-14
No 

change
No change √ Mar-14

Provider 

needs to 

submit 

final 

sample

Needed, TBD √ √
Needed 

TBD

Needed, 

TBD

Outgoing 

Longwave 

Radiation - 

Monthly

No change
No 

change
No change N/A

√ 

needs to be 

archived

√ Waiting on SFTP √ √

Waiting 

on 

SFTP

Waiting 

on SFTP

Mean Layer 

Temperature - 

UAH

Needed, 

TBD

Needed, 

TBD

Neede

d, 

TBD

Needed, 

TBD

Needed, 

TBD
Needed, TBD Needed, TBD

Needed, 

TBD

Needed

, TBD

Needed, 

TBD

CDRP Open Change Requests



CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Determining best mechanism to release C-RDR software. 
• Responding to C-RDR  interest at the STAR JPSS science 

meeting. 
• C-RDR web page is up and running.  
• Working to generate a current supporting data file. 
• VIIRS C-RDRs are operational and accessible via HAS. 
• Collection level metadata available on Climate.gov and DOI.org. 
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•    Will deliver initial version with ADL 3.1. 

Weekly Report – June 6, 2014 

Forward processing of C-RDRs  is ongoing operationally. Need to reprocess 
past C-RDRs and create Support Data files.  Will assess this need as users 
request. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature   
• Gathering test data for the SAT and dry runs. 
• Completed GHRSST 2.0 output code updates.   
• Working with ITB to establish 3 tier architecture. 
• Need to re-baseline schedule (testing has slipped). 
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Time to progress through the three tier environment. ITB support is 

required. 
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CDR Program Office 
Operations Monitoring Tool 

 

Risk  and  Mitigation 

 Operations Monitoring Tool development 
• Need to resolve resource questions to scope project. 
• Monitoring of ingest and archive data streams. 
• Monitoring of operational processing.  
• Created a Project Plan. 
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CDR Program Office 
NOAA NEXRAD Reanalysis 

 

Risk  and  Mitigation 

 NNR – NOAA NEXRAD Reanalysis 
• 2001 is processing 
• Obtained 2002 data from NSSL 
• Obtain 2010 2008 2004 QPE data from NSSL 
• Present Project Overview to Stewardship Council 
• Process 2007 (Severe Weather and Hydro) 
• Obtain 2001 data from NCDC archive 
• Develop Bias Adjustment Plan 
• Transfer GHCN-Daily, and HADS data to NSSL 
• Present at Weather Radar Symposium 
• Process  2006 2007 2009 2011 data 
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Feb-13 Aug-13 Mar-14 Sep-14 Apr-15 Oct-15

Process Data - NMQ and WDSS II

Transfer Data to and from NSSL

In Situ Precipitation Prep

Bias Adjustment R&D

Apply Adjustment

Verfication

BAMS Paper and Climate Analysis

ATRAC/Archive Process

Access


